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cc w/encl:
D. R. Sherwood, EPA
J. Price, Ecology
T. E. Logan, BHI
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R. Jim, YN
R. F. Stanley, Ecology
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T. Martin, HAB
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Administrative Record

Mr. Michael A. Wilson, Program Manager
Nuclear Waste Program
State of Washington
Department of Ecology
P.O. Box 47600
Olympia, Washington 98504

Dear Mr. Wilson:
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HANFORD FEDERAL FACILITY AGREEMENT AND CONSENT ORDER (TRI-PARTY
AGREEMENT) CHANGE REQUEST (CR) M-15-01-01

The enclosed CR proposes a 28-month extension to Tri-Party Agreement Interim Milestone
M-15-38A, "Draft A Gable Mountain Pond/B-Pond and Ditch Coolin g ." This delay is as a result
of the recent regulatory and stakeholder comments received on the 200-CW-1 RI/FS Work Plan
and 200-CW-1 Remedial Investigation Report. The extension will allow for an assessment of
ecological impacts and to develop land-use exposure scenarios prior to completion of the
Feasibility Study/Proposed Plan.

Please direct comments or concerns to Alex Teimouri, of the Regulatory Compliance and
Analysis Division, on (509) 376-6222; or Bryan Foley, of the Environmental Restoration
Division, on (509) 376-7087.

Sincerely,



Change Number Federal Facility Agreement and Consent Order Date
Change Control Form March 8, 2001

M-15-01-01 Do not use blue ink. Type or print using black ink.
Confidential Interim Negotiation Product, Do Not Distribute

Originator	 Phone
Bryan Foley, DOE	 376-7087

Class of Change
[ ] I — Signatories 	 [ X] II — Executive Manager	 [ ] III — Project Manager

Change Title
Extension of the Interim Milestone M-15-38A, "200-CW-1 Operable Unit Assessment Activities"

Description/Justification of Change

Tri-Pa rty Agreement M-13 milestones were established under TPA change number M-13-97-01 for the submittal of
RI/FS work plans (Draft A versions) for individual 200 Area source operable units. Milestone M-13-20 has been met
by the submittal of Draft A work plan for the 200-CW-1 Gable Mountain/B Pond and Ditches Cooling Water Group
Operable Unit. The 200-CW-1 Operable Unit work plan included a project schedule with target project milestones.
Based on the work plan schedule, interim milestone M-15-38A for the submittal of the Draft A Gable Mountain
Pond/B Pond and Ditch Cooling Water Group Feasibility Study and 216-B-3 Pond System RCRA TSD Unit Closure
Plan and the Draft A Gable Mountain Pond/B Pond and Ditch Cooling Water Group Proposed Plan/Proposed RCRA
Permit Modification by November 30, 2001 was established under Federal Facility Agreement and Consent Order
Change Control Form M-15-00-01. Based on recent regulatory and stakeholder comments received on the 200-
CW-1 RI/FS Work Plan and 200-CW-1 Remedial Investigation Repo rt, it has been requested that interim milestone
M-15-38A be deferred to allow time for assessment of ecological impacts and to resolve conservation land-use
exposure scenarios prior to completion of the FS/PP.

Modifications to Existing Milestone

M-15-38A	 Submit Draft A Gable Mountain Pond/B Pond and Ditch Cooling	 Nevember 30, 2904-

Water Group Feasibility Study and 216-B-3 Pond System RCRA 	 March 31, 2003
TSD Unit Closure Plan and Submit Draft A Gable Mountain Pond/
B Pond and Ditch Cooling Water Group Proposed Plan/Proposed
RCRA Permit Modification

Impact of Change.

Revision of interim milestone M-15-38A. Extension does not impact the Major M-15-00 milestone.

Affected Documents

The Hanford Federal Facility Agreement and Consent Order, as amended
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